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SNI Area: 13th Street, Five 
Wounds, East Valley/680 
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Washington, Blackford 
 
 

SUBJECT: APPROVAL OF FUNDING EXTENSION FOR VARIOUS CDBG 
PROJECTS 
 
 
RECOMMENDATION 
 
1.  Approval of a continuation and extension of the funding term for six months from December 

31, 2003 to June 30, 2004, for the following projects: 
•  F89 Nursery Renovation – San Jose Day Nursery 
• G43 Roosevelt Hockey Rink Renovation – Department of Parks, Recreation and   

Neighborhood Services 
 
2.  Approval of a continuation and extension of the funding term for one year from June 30, 2003 

to June 30, 2004, for the following project:  
• F67 New Billy DeFrank Lesbian and Gay Community Center – Billy DeFrank Lesbian 

and Gay Community Center 
 
3.  Approval of a continuation and extension of the funding term for one year from December 31, 

2003 to December 31, 2004, for the following projects: 
• F85 Eastside Clubhouse Capital Project – Boys and Girls Club of Silicon Valley 
• F87 Disabled Housing Preservation – Housing for Independent People, Inc. 
• F95 Cultivating Community Power – Resources for Families and Communities 

 
4.  Approval of an extension of the funding term from June 30, 2004 to December 31, 2004, for 

the following projects: 
• F88 MACSA Enrichment and Development Center – The Mexican American 

Community Services Agency, Inc. 
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• F93 701 Vine Street Infrastructure – Center for Employment Training 
• G33 Goss Community Facility – Department of Parks, Recreation and Neighborhood 

Services 
 
 
BACKGROUND 
 
Several CDBG construction projects experienced delays.  These projects require an extension of 
the funding term to allow completion. 
 
 
ANALYSIS 
 
A brief status is provided on the following projects recommended for funding extensions: 
 
F67 New Billy DeFrank Lesbian and Gay Community Center - THE BILLY DEFRANK 
LESBIAN AND GAY COMMUNITY CENTER (1999-00).  Project involves addressing a blight 
condition at 938 The Alameda through rehabilitation of the structure.     
 
The project was proceeding on schedule and was approximately 70% complete as of March 
2003.  Rough and interior framing and roofing were all complete, the drywall was partially 
complete, ADA access elevator installation was 40% complete, plumbing was 60% complete, 
and electrical was 75% complete.  At the time of the last report, there were no significant 
problems or delays and the project remained on target for a May 2003 completion.     
 
In March 2003, the project began to run into funding problems with the San José Redevelopment 
Agency.  Approximately $325,000 in SJRA funding was temporarily suspended due to budget 
concerns within SJRA, and all work on the project was halted for eight months.  SJRA funding 
resumed in November 2003 and, as of this report, 85% of the project is now complete.     
Sheetrock is installed, wall texturing has been completed, plumbing and electrical are being 
completed, the HVAC units are mounted, and some work remains on the elevator.  The project is 
now anticipated to be completed by April 30, 2004.  It is recommended that the project be 
extended to June 30, 2004.     
 
F85 Eastside Clubhouse Capital Project – BOYS AND GIRLS CLUB OF SILICON VALLEY 
(2001-02).  The project involves building a new all turf community ball field.  A variety of issues 
have now been resolved, including resolution of environmental issues and project scope changes.  
The contract has been executed and the project is ready to proceed.  It is recommended that the 
project be extended one year to December 31, 2004 to allow the completion of this project.     
 
F87 Disabled Housing Preservation - HOUSING FOR INDEPENDENT PEOPLE, INC.    
(2001-02).  The project will rehabilitate 25 units of affordable housing serving 66 low-income 
persons with disabilities.  The project was initially delayed due to procurement and relocation 
issues.  Construction is now 94% complete.  The project cannot be completed at this time due to 
a dispute between the contractor and the adjacent property owner.  Legal action is pending.  It is 
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recommended that the project be extended by one year to December 31, 2004, to allow time to 
resolve the difficulty and complete the project.     
 
F88 MACSA Enrichment and Development Center – THE MEXICAN AMERICAN 
COMMUNITY SERVICES AGENCY, INC. (2001-02).  This project originally had two 
components:  
1) modernization of the existing two-story building located at 2254 Alum Rock Avenue by 
replacing the roof with a new metal pitched roof, painting the exterior, and making minor stucco 
crack repairs, and 2) rehabilitation of a 40 year old relocated building adjacent to the two-story 
building.  Project now plans to demolish the 40-year-old building and replace it with a new 3,000 
square foot building.  Last year additional funding was identified for this project from the 
Construction and Conveyance Tax fund and CDBG.  The project is applying for an additional 
$111,000 from CDBG for this project in FY 2004-05.  The project has $809,979 in funding for 
this project to date. 
 
The project is ready to begin demolition of the 40-year-old building.  This activity can occur 
independently of the balance of the project.  However, the change of scope requires a new 
environmental review. 
 
The corrective actions are to work with staff in moving forward with the demolition portion.     
The project needs to provide estimates and a draft contract for the demolition in accordance with 
CDBG procurement as soon as the environmental clearance is completed.     
 
A third six-month extension to December 31, 2004 is requested to resolve the issues. 
 
F89 Nursery Renovation - SAN JOSE DAY NURSERY (2001-02).  The project constructed 
accessibility access to the front entrance and classrooms on the south side of the building, and 
enclosed the dumpster area.  The project was originally delayed due to changes in the scope and 
completion of the environmental review, which included historic review.  Construction began in 
July 2003; the project is now complete except for the final punch list.  It is recommended that the 
project be extended by six months to June 30, 2004, to allow for completion of the project.      
 
F95 Cultivating Community Power - RESOURCES FOR FAMILIES AND COMMUNITIES 
(2002-03).  The project consists of upgrading the RFC leased (City owned) property located at 
1807 Sarasota Way in East San José.  The facility will provide a center for community activities 
and will expand community services in the Tropicana area.     
 
Construction work was expected to commence in April 2003 and be completed by June 30, 2003.     
The agency worked actively with City of San José Planning Department staff to determine the 
zoning of the Sarasota property to determine which permits were required before construction 
could begin.  Although the house has been used by both RFC and a previous tenant for office 
use, the house had not been properly rezoned to reflect its usage.  In January of 2004, the Agency 
discovered that due to specific zoning, they would have to complete a lengthy permit process, 
including a Special Use Permit required by the Planning Department in order to begin work.     
The Agency has begun discussions with the Planning Department and is working on getting the 
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property rezoned to reflect its actual office usage.  The project was unable to meet its completion 
date of December 31, 2003. 
 
It is recommended that the Agency continue to meet with the Planning Department to resolve the 
zoning issues, achieve a resolution, and advise the Grants Unit of the result by April 30, 2004.     
The corrective action is for the agency to submit a revised construction plan to the Grants Unit 
by April 30, 2004.  It is recommended that funding for the project be extended by one year to 
December 31, 2004.      
 
G33 Goss Community Facility – DEPARTMENT OF PARKS, RECREATION AND 
NEIGHBORHOOD SERVICES (2000-01).  This project involves the installation of a double 
size modular building at Capitol/Goss Park, adjacent to Goss Elementary School in the Dobern 
Project Crackdown Area. 
 
The project has been delayed numerous times, most recently due to differences between the 
school and the community regarding the site and the need for additional funds.  Once these 
issues were resolved with the portable being placed on City parkland adjacent to the school and 
additional funds being secured, the project moved forward. 
 
The project is now in the process of obtaining Federal environmental clearance.  The completion 
date for the installation of the portable is currently uncertain because it is contingent on receipt of 
environmental clearance.  The corrective action is for the project to submit a construction 
schedule for the installation of the portable to the Grants Unit by April 30, 2004.  It is 
recommended that the project be extended by six months to December 31, 2004.     
 
G43 Roosevelt Hockey Rink Renovation – DEPARTMENT OF PARKS, RECREATION AND 
NEIGHBORHOOD SERVICES (2001-02).  This renovation project consists of fully enclosing 
the entire rink and related areas, specifically the flooring and boards.  The project has been 
divided into Phase I (floors) and Phase II (boards).  Phase I was completed in June 2002; Phase 
II was completed in September 2003. 
 
After both phases were completed, there was an ending balance of approximately $15,000; the 
department is using it to purchase players’ boxes, penalty boxes, and permanent benches for the 
rink.  The department was unable to complete the project on time because of errors made by the 
bidders during the bidding process.  The project is now back on schedule and the Department 
anticipates completion of the boxes and benches by April 30, 2004.  No corrective action is 
needed.  It is recommended that the project be extended for six months to June 30, 2004.     
 
 
PUBLIC OUTREACH 
 
The status of projects in this report was provided by funded agencies, including City 
Departments.  The report was presented to the CDBG Steering Committee in a public meeting 
held on March 1, 2004, at which time the Steering Committee approved recommending the 
funding extensions for the above-mentioned projects to the City Council. 
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COORDINATION 
 
This report was prepared in coordination with the City Attorney’s Office. 
 
 
COST IMPLICATIONS 
 
The recommendations contained in this memorandum have no impact to the General Fund.  The 
CDBG program is funded by Federal funds, and all CDBG funds associated with these projects 
have been encumbered from previous award cycles. 
 
 
CEQA 
   
Not a project.  Each project has been or is currently being individually evaluated for 
environmental clearance under CEQA. 
 
 
 SARA L. HENSLEY 
 Director of Parks, Recreation and 

Neighborhood Services 


